
Bay-Delta Conservation Plan -- Draft Scope of Work (6-15-2006; Version #8.1)
Task Lead Consultant Cost Estimates Schedule

Task Description

Permittees
or Wildlife
Agencies

Permittees/ 
Consultants

Fish and 
Wildlife 

Agencies
2006 

Agency Budget
2007 

Agency Budget
2007 =>

Agency Budget

2006 
Consultant 

Budget
2007 Consultant 

Budget

2007 =>
Consultant 

Budget
On

Going 2006 2007
2008-
2009

1.0  Project Set-Up Varies by task Varies by task Varies by task 211,619$             40,000$               ?? 54,250$            0$                        0$                       

2.0  Project Administration and Meetings Varies by task Varies by task Varies by task 133,229$             266,458$             ?? 255,315$          465,000$             760,000$            

3.0  Interim Project Notification Process Varies by task Varies by task Varies by task 38,855$               38,855$               ?? 24,230$            14,000$               14,000$              
Varies by task Varies by task Varies by task 312,958$             312,958$             ?? Not Available 238,000$             Not Available

5.0  Scientific Advisory Process

Joint Effort with 
CALFED 
Science 
Program Varies by task Varies by task 374,105$             374,105$             ?? 65,000$            135,000$             15,000$              

6.0  Project Delineation Permittees Varies by task Varies by task 164,447$             164,447$             ?? 170,000$          0$                        0$                       
Joint Lead Varies by task Varies by task 257,218$             357,218$             ?? 60,000$            185,000$             70,000$              

Varies by task Varies by task Varies by task 305,195$             593,900$             ?? 120,000$          120,000$             0$                       

Varies by task Varies by task Varies by task 335,636$             634,783$             ?? 10,725$            476,450$             0$                       

Permittees Varies by task Varies by task 120,000$             542,000$             ?? 0$                     192,500$             0$                       

11.0  Economic Analysis Permittees Varies by task Varies by task 0$                        50,000$               ?? 0$                     178,750$             116,250$            

12.0  Conservation Plan Preparation Permittees Varies by task Varies by task 196,084$             365,361$             ?? 0$                     335,000$             375,000$            

13.0  NEPA/CEQA Compliance Agencies Varies by task Varies by task 0$                        150,000$             ?? 0$                     365,000$             1,340,000$         

14.0  Implementing Agreement (IA) Joint Effort Varies by task Varies by task 0$                        150,000$             ?? 0$                     0$                        235,000$            

15.0  Final ESA Compliance (NMFS and USFWS) Agencies Varies by task Varies by task 0$                        0$                        ?? 0$                     0$                        170,000$            

16.0  Final CA Fish & Game Code Compliance (DFG) Agencies Varies by task Varies by task 0$                        0$                        ?? 0$                     0$                        37,500$              

SUBTOTAL (Task #1 – #6) 1,235,212$          1,196,822$          0$                     568,795$          852,000$             789,000$            

SUBTOTAL (Task #7 – #13) 1,214,133$          2,693,262$          0$                     190,725$          1,852,700$          1,901,250$         

SUBTOTAL (Task #14 – #17) 0$                        150,000$             0$                     0$                     0$                        442,500$            

TOTAL 2,449,345$          4,040,084$          0$                     759,520$          2,704,700$          3,132,750$         

GRAND TOTAL

9.0 Conservation Strategy 

$6,489,430 $6,596,970

10.0  Conservation Plan Components and Impact Analysis

Work Task % Agency Cost Estimates

7.0  Compile and Collect Data 
8.0  Covered Activities, Covered Species, and Natural 
Communities 

4.0  Public Involvement and Outreach 
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Bay-Delta Conservation Plan -- Draft Scope of Work (6-15-2006; Version #8.1)
Task Lead Consultant Cost Estimates Schedule

Task Description

Permittees
or Wildlife
Agencies

Permittees/ 
Consultants

Fish and 
Wildlife 

Agencies
2006 

Agency Budget
2007 

Agency Budget
2007 =>

Agency Budget

2006 
Consultant 

Budget
2007 Consultant 

Budget

2007 =>
Consultant 

Budget
On

Going 2006 2007
2008-
2009

Work Task % Agency Cost Estimates

* Indicates Subtasks that have changed since the last version
1.0  Project Set-Up $211,619 $40,000 ?? $54,250 $0 $0

Joint Effort 50% 50% $0 $3,410
1.1.1  Assist BDCP group evaluate different organizational structures 
and options for decision-making structures and stakeholder 
involvement
1.1.2  Prepare graphics as needed to illustrate decision-making 
structure

1.2  Develop Applicant's Agreement Permittees 100% 0% $0 $11,620 -
1.2.1  Develop an Operating Agreement that describes how Permittees 
will work together, decision-making structure, cost sharing, and 
process of Permittees leaving or joining the group (Note: Current MOU 
will proceed on its own track; BDCP is only one element of MOU)

1.2.2  Provide review of drafts of Operating Agreement

1.3  Develop Planning Agreement Joint Effort 50% 50% $0 $20,880
1.3.1  Frame the key policy issues to develop the Planning Agreement, 
including the sequence of discussion needed and key decisions

1.3.2  Continue to edit the Planning Agreement template to reflect 
direction from the Steering Committee
1.3.3  Attend working group meetings with staff and legal team to 
refine the Planning Agreement language
1.3.4  Provide new drafts of Planning Agreement ahead of each 
working group meeting
1.3.5  Develop and present short training “modules” to highlight and 
explain the key issues before the steering committee and working 
group such as covered species, geographic area, public involvement, 
covered activities, preliminary conservation objectives, review of NCCP 
requirements

1.3.6  Develop draft definitions of key terms to support Planning 
Agreement and other project discussions
1.3.7  Rework the Planning Agreement template, including preliminary 
conservation goals, to fit both the aquatic and terrestrial ecosystems 

* 1.3.8  DFG and applicants put Planning Agreement out for public 
review. 

* 1.3.9  DFG receives public comments.

*
1.3.10  DFG considers public comments and works with applicants to 
make appropriate changes to the Planning Agreement. 

1.4  Develop Work Plan Joint Effort 50% 50% ? $18,340 ?

1.1  Determine Organizational Structure 

-- 2 of 12 -- 5/22/2007



Bay-Delta Conservation Plan -- Draft Scope of Work (6-15-2006; Version #8.1)
Task Lead Consultant Cost Estimates Schedule

Task Description

Permittees
or Wildlife
Agencies

Permittees/ 
Consultants

Fish and 
Wildlife 

Agencies
2006 

Agency Budget
2007 

Agency Budget
2007 =>

Agency Budget

2006 
Consultant 

Budget
2007 Consultant 

Budget

2007 =>
Consultant 

Budget
On

Going 2006 2007
2008-
2009

Work Task % Agency Cost Estimates

1.4.1  Develop detailed Work Plan for entire BDCP based on the 
annotated Work Plan outline.  Detailed Work Plan would include 
deliverables for each task
1.4.2  Develop detailed project schedule in Gantt chart format for all 
major deliverables & tasks
1.4.3  Develop table of responsibilities outlining which tasks will be led 
by the Fish and Wildlife Agencies and which tasks will be led by the 
Water Contractors and other Parties, and their consultants (based on 
Table circulated at May 15 meeting of Finance Subcommittee)

2.0  Project Administration and Meetings $133,229 $266,458 ?? $255,315 $465,000 $760,000
2.1  Manage Contract, Budget, and Schedule Permittees 90% 10% $8,280 $20,000 $30,000

2.1.1  Establish and manage contracts with consultants
2.1.2  Establish and manage contracts with Permittees
2.1.3  Monthly invoicing
2.1.4  Maintain and track project budgets and schedules
2.1.5  Miscellaneous correspondence regarding schedule and scope

2.1.6  DFG manages Section 6 funds

2.2  Internal Project Meetings Joint Effort 50% 50% ? $79,485 $175,000 $250,000
2.2.1  Attend subgroup and working group meetings
2.2.2  Attend steering committee meetings
2.2.3  Attend applicant’s meetings
2.2.4  Attend staff management meetings to support steering 
committee meetings (may be same as or in addition to weekly 
coordination calls with staff)
2.2.5  Periodic presentations at Boards, Commissions & staff meetings 
of Permittee agencies
2.2.6  Coordination meetings with Wildlife Agencies
2.2.7  Briefings for supervisory staff of Wildlife Agency regional and 
national headquarters
2.2.8  Meeting Management (note-taker) $20,000 $40,000 $40,000

2.3  Consultant Selection Permittees 90% 10% $0 $0 $0 $0
2.3.1  Selection of any needed technical consultants including 
preparation of request for proposals, proposal review, interviews

2.3.2  Consultants may be needed for public involvement and 
outreach, scientific advisory process, Conservation Plan preparation, 
scientific studies, economic analysis, NEPA/CEQA compliance, 
Implementing Agreement preparation, and other tasks  

2.4  Training on HCP and NCCP Process Joint Effort 25% 75% $0 $23,160
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Bay-Delta Conservation Plan -- Draft Scope of Work (6-15-2006; Version #8.1)
Task Lead Consultant Cost Estimates Schedule

Task Description

Permittees
or Wildlife
Agencies

Permittees/ 
Consultants

Fish and 
Wildlife 

Agencies
2006 

Agency Budget
2007 

Agency Budget
2007 =>

Agency Budget

2006 
Consultant 

Budget
2007 Consultant 

Budget

2007 =>
Consultant 

Budget
On

Going 2006 2007
2008-
2009

Work Task % Agency Cost Estimates

*

2.4.1  Develop custom training workshops series on HCP and NCCP 
process for Water Contractor staff and stakeholders; training will be at 
different levels of detail based on audience (decision makers; staff; 
stakeholders; public) [separate from training modules associated with 
Planning Agreement task]

2.4.2  Deliver workshops as needed
2.4.3  Training materials would be developed in collaboration with the 
Fish and Wildlife Agencies
2.4.4  Develop training handouts and printing for all training 
participants 
2.4.5  Coordinate all logistics for training workshop(s)
2.4.6  Co-lead presentation(s) with Fish and Wildlife Agency staff 

2.5  Project Coordination Web Site (Tool for internal coordination Permittees 90% 10% $0 $14,390 $10,000 $10,000
2.5.1  Develop, implement, and maintain internal web site to post 
documents for review, notify of upcoming meetings and agendas, post 
maps, and serve as an archive of key project milestones and decisions 

2.5.2  Web site for 5 months (assume 2 months for web site 
development and testing)

2.6  Establish and Maintain Administrative Record Joint Effort 50% 50% $0 $10,000 $20,000 $30,000
* 2.7  Project Manager $100,000 $200,000 $400,000

3.0  Interim Project Notification Process $38,855 $38,855 ?? $24,230 $14,000 $14,000

Joint Effort 50% 50% $6,730 $5,000 $5,000
3.1.1  Permittees to clarify process of how reporting is conducted, to 
whom, and when. 

3.2  Establish and Maintain Database to Track Interim Proje Permittees 75% 25% ?? $15,000 $5,000 $5,000
3.2.1  Track the impacts and mitigation of interim projects (May be able 
to use existing database to track all conservation actions; need to add 
other interim projects)

3.3  Interim Project Reporting (Permittees) Permittees 100% 0% $0 $2,500 $4,000 $4,000
3.3.1  Permittees to prepare reporting forms and project information 
packets

Agencies 0% 100% $0 $0 $0 $0
3.4.1  Wildlife Agencies to provide early review of Interim Projects and 
evaluate them relative to preliminary conservation objectives or 
conservation strategy

$312,958 $312,958 ?? ?? $238,000 ??
4.1  Develop Public Involvement, Communication, & Outrea Permittees 80% 20% ??

3.1  Refine Interim Project Notification Process (from 
Planning Agreement )

3.4  Interim Project Evaluation Relative to Conservation 
Plan (Agencies)

4.0  Public Involvement and Outreach 
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Bay-Delta Conservation Plan -- Draft Scope of Work (6-15-2006; Version #8.1)
Task Lead Consultant Cost Estimates Schedule

Task Description

Permittees
or Wildlife
Agencies

Permittees/ 
Consultants

Fish and 
Wildlife 

Agencies
2006 

Agency Budget
2007 

Agency Budget
2007 =>

Agency Budget

2006 
Consultant 

Budget
2007 Consultant 

Budget

2007 =>
Consultant 

Budget
On

Going 2006 2007
2008-
2009

Work Task % Agency Cost Estimates

4.1.1  Develop work plan and schedule for public involvement and 
outreach program consistent with ESA and CA Fish & Game Code 
requirements and CALFED outreach goals
4.1.2  Maximize use of existing CALFED outreach programs
4.1.3  Develop key messages of the project for use with media, elected 
officials, public etc.

4.2  Establish Stakeholder Group(s) Joint Effort 50% 50% $0 ??
* 4.2.1  Develop process for stakeholder selection 

* 4.2.2  Set up stakeholder group

4.2.3  Develop agenda and plan first stakeholder meeting
4.2.4  Determine procedures for Federal Advisory Committee Act 
(FACA) and Brown Act compliance, if needed

4.3  Stakeholder Meetings and Facilitation Permittees 90% 10% $0 ??
4.3.1  Plan for and lead all stakeholder meetings
4.3.2  Prepare meeting notes for each meeting
4.3.3  Prepare material and presentations for each meeting

4.4  Establish and Maintain Contact Database Permittees 90% 10% $0 ??
4.4.1  Establish contact database for staff, consultants, stakeholders, 
elected officials, interested public
4.4.2  Database serves multiple functions:  noticing public meetings, 
NEPA/CEQA scoping and public notices, ESA and CA Fish & Game 
Code noticing

4.5  Public Web Site Development and Maintenance Permittees 90% 10% $0 ??
4.5.1  Develop public web site or use existing CALFED web site to 
serve as primary vehicle to provide information to the public on the 
project and NEPA/CEQA compliance

Permittees 50% 50% $0 ??
4.6.1  Conduct public meetings outside the NEPA/CEQA process and 
outside the stakeholders meetings to solicit input on the conservation 
plan throughout the geographic area of the plan

4.7  Presentations at Community and Stakeholder Events Permittees 90% 10% $0 ??
4.7.1  Permittee and Wildlife Agency representatives to provide 
presentations at community events meetings of stakeholder groups

4.8  Briefings for Elected Officials Permittees 75% 25% $0 ??
4.8.1  Periodic briefings for key congressional representatives & staff

4.9  Media Relations Permittees 90% 10% $0 ??
4.9.1  Media coordination including press releases, interviews, project 
information requests, ensuring positive media coverage, and damage 
control from negative press

4.10  Brochures, Newsletters, and other Collateral Material Permittees 90% 10% $0 ??

4.6  Public Meetings & Workshops (exclusive of NEPA/CEQA 
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Bay-Delta Conservation Plan -- Draft Scope of Work (6-15-2006; Version #8.1)
Task Lead Consultant Cost Estimates Schedule

Task Description

Permittees
or Wildlife
Agencies

Permittees/ 
Consultants

Fish and 
Wildlife 

Agencies
2006 

Agency Budget
2007 

Agency Budget
2007 =>

Agency Budget

2006 
Consultant 

Budget
2007 Consultant 

Budget

2007 =>
Consultant 

Budget
On

Going 2006 2007
2008-
2009

Work Task % Agency Cost Estimates

4.10.1  Develop project graphic identity and look
4.10.2  Develop brochures for public meetings and mailers
4.10.3  Development & publication of regular newsletters to coincide 
with project milestones
4.10.4  Fact sheets and FAQs
4.10.5  Other collateral material as needed to support public meetings, 
public outreach, congressional briefings, and media relations

5.0  Scientific Advisory Process $374,105 $374,105 ?? $65,000 $135,000 $15,000

5.1  Develop Scientific Advisory Process

Joint Effort with 
CALFED 
Science 
Program 50% 50% $0 $40,000 $20,000 $0

5.1.1  Determine how to integrate existing CALFED Science Program 
with independent science process for BDCP and requirements of ESA 
and CA Fish & Game Code
5.1.2  Develop scope of work for Science Advisors 
5.1.3  Develop process of selecting Science Advisors, including who is 
involved, selection criteria, nomination/review, and final selection

Joint Effort with 
CALFED 
Science 
Program 50% 50% $0 $25,000 $0 $0

5.2.1  Establishing initial contact with potential Science Advisors

5.2.2  Making final selection of Science Advisors 
5.2.3  Developing contracts with Science Advisors for honoraria

5.3  Scientific Advisors Workshop(s)

Joint Effort with 
CALFED 
Science 
Program 50% 50% $0 $0 $100,000 $0

5.3.1  Plan workshop(s) including logistics, meeting format, specific 
questions to address
5.3.2  Develop and distribute all background material prior to 
workshop(s)
5.3.3  Facilitate workshop and take notes

5.4  Scientific Advisor Report(s)
CALFED Lead 

Scientist 50% 50% $0 $0 $15,000 $15,000
5.4.1  Final Science Advisors report(s)

6.0  Project Delineation $164,447 $164,447 ?? $170,000 $0 $0
6.1  Strategic Planning Joint Effort 50% 50% $62,500

5.2  Selection of Scientific Advisors [if needed beyond existing 
CALFED Science Program]

-- 6 of 12 -- 5/22/2007



Bay-Delta Conservation Plan -- Draft Scope of Work (6-15-2006; Version #8.1)
Task Lead Consultant Cost Estimates Schedule

Task Description

Permittees
or Wildlife
Agencies

Permittees/ 
Consultants

Fish and 
Wildlife 

Agencies
2006 

Agency Budget
2007 

Agency Budget
2007 =>

Agency Budget

2006 
Consultant 

Budget
2007 Consultant 

Budget

2007 =>
Consultant 

Budget
On

Going 2006 2007
2008-
2009

Work Task % Agency Cost Estimates

6.1.1  Determine relationship of BDCP to the CALFED MSCS & other 
regional HCP plans (issues include: overlaps in covered species, 
covered activities, regulatory compliance, and schedule)

6.1.2  Determine potential additional partners for BDCP effort
6.1.3  Develop permit term

6.2  Determine Planning Area Permittees 50% 50% $30,000
6.2.1  Develop alternative approaches to planning area boundaries.  
Within each alternative, analyze covered activities, expected 
conservation actions, & benefits/drawbacks.

6.2.2  Document alternative approaches & make presentations to 
Steering Committee

6.3  Determine Covered Species Permittees 50% 50% ?? $37,500
6.3.1  Develop list of special-status species that could occur in the 
planning area (based on CALFED MSCS species list and other 
regional HCP lists)
6.3.2  Develop screening/selection criteria for covered species
6.3.3  Apply screening/selection criteria to full list of special-status 
species to develop preliminary list of covered species
6.3.4  Provide technical support to key policy decision of preliminary 
covered species by providing lists of potential covered species and 
their implications for all components of the BDCP including regulatory 
compliance, conservation, assurances, cost, and planning timeline

6.4  Determine Covered Activities Permittees 90% 10% $40,000
6.4.1  Develop preliminary list of covered activities (water and power 
facility construction, operation, and maintenance; restoration projects; 
habitat and species monitoring and management)

6.4.2  Develop screening criteria for covered activities
6.4.3  Conduct outreach to certain agencies with a possible interest in 
joining the Plan and covering their activities
6.4.4  Provide technical support to key policy decision of preliminary 
covered species by providing lists of potential covered activities and 
their implications for all components of the BDCP including regulatory 
compliance, conservation, assurances, cost, and planning timeline

7.0  Compile and Collect Data $257,218 $357,218 ?? $60,000 $185,000 $70,000
7.1  Assemble GIS Database and non-GIS data Joint Lead 50% 50% $60,000 $35,000 $20,000
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Bay-Delta Conservation Plan -- Draft Scope of Work (6-15-2006; Version #8.1)
Task Lead Consultant Cost Estimates Schedule

Task Description

Permittees
or Wildlife
Agencies

Permittees/ 
Consultants

Fish and 
Wildlife 

Agencies
2006 

Agency Budget
2007 

Agency Budget
2007 =>

Agency Budget

2006 
Consultant 

Budget
2007 Consultant 

Budget

2007 =>
Consultant 

Budget
On

Going 2006 2007
2008-
2009

Work Task % Agency Cost Estimates

*

7.1.1  Compile all necessary spatial data  and physical data related to 
covered species, natural communities, covered activities, and relevant 
physical features in planning area.  (Physical data that may be needed 
includes hydrologic regimes, delta hydrodynamics, salinity gradient 
from the lower estuary to the upstream Delta region, riverine 
processes, water temperature requirements, connectivity of the 
migration corridor during spawning and outmigration, ecological 
stressors) Utilize available data under CALFED and other programs for 
their adequacy for the BDCP. 

7.2  Collect Additional Field Data

Permittees, as 
directed by 

CALFED Lead 
Scientist 90% 10% $0 $150,000 $50,000

7.2.1  Identify data gaps critical to the success of the Plan in 
coordination with science advisors
7.2.2  Design, plan, & implement additional field studies/surveys as 
necessary to support the Plan

$305,195 $593,900 ?? $120,000 $120,000 $0
8.1  Covered Activities Maps and Descriptions Permittees 80% 20% ?? $75,000 $75,000 $0

8.1.1  Describe all covered activities to enable adequate impact 
analysis
8.1.2  Map all covered activities in GIS to enable quantitative impact 
analysis and impact tracking during implementation
8.1.3  Develop draft maps of all covered activities to verify data

8.2  Covered Species Accounts Agencies 20% 80% $25,000 $25,000 $0
8.2.1  Develop comprehensive summaries of all relevant biological 
data for each covered species
8.2.2  Biological data may include:  population biology & dynamics, life 
history strategies, range, habitat features, preferred habitat, age 
structure, cohort replacement rates, population abundance/distribution, 
genetic composition, metapopulation structure, factors affecting 
mortality and reproduction, stressors and threats

8.3  Natural Community Descriptions Agencies 20% 80% $20,000 $20,000 $0
9.0  Conservation Strategy $335,636 $634,783 ?? $10,725 $476,450 $0

9.1  Describe Existing Relevant Conservation Actions

Joint Effort with 
CALFED 
Science 
Program 50% 50% $10,725 $21,450

9.1.1  Catalogue and describe all existing conservation actions by 
Permittees to serve as foundation for biological goals and objectives 
and conservation strategy

8.0  Covered Activities, Covered Species, and Natural 
Communities 
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Task Lead Consultant Cost Estimates Schedule

Task Description

Permittees
or Wildlife
Agencies

Permittees/ 
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Fish and 
Wildlife 
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Agency Budget
2007 =>

Agency Budget
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Consultant 
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2007 Consultant 

Budget

2007 =>
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Budget
On

Going 2006 2007
2008-
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Work Task % Agency Cost Estimates

9.2  Develop Biological Goals and Objectives

Joint Effort with 
CALFED 
Science 
Program 50% 50% $40,000

9.3  Develop Species Habitat or Other Models

Joint Effort with 
CALFED 
Science 
Program 50% 50% $125,000

9.3.1  Summarize list of existing and potential new species habitat and 
life-cycle models
9.3.2  Adapt species habitat and life-cycle models to the geographic 
conservation area of concern
9.3.3  Document information obtained from habitat and life-cycle 
models and present to Steering Committee

*
9.4 Coordinate  on  Species Recovery Needs

Joint Effort with 
CALFED 
Science 
Program 50% 50%

Joint Effort with 
CALFED 
Science 
Program 50% 50% $125,000

9.5.1  Develop alternative conservation strategies that present a range 
of costs and levels of contribution to recovery (Conservation strategy to 
address the physical & biological factors described in Task 7.2, the 
ecological requirements of the covered species, and principles of 
conservation biology)

9.6  Develop Preferred Conservation Strategy

Joint Effort with 
CALFED 
Science 
Program 50% 50% $52,500

9.7  Develop Preliminary Monitoring and Adaptive Managem

Joint Effort with 
CALFED 
Science 
Program 50% 50% $112,500

9.7.1  Draft monitoring & adaptive management program alternatives 
and present options to Steering Committee. (Critical program for the 
BDCP given the uncertainty in impacts of covered activities, population 
fluctuation of some species, and efficacy of some conservation 
actions)

10.0  Conservation Plan Components and Impact Analysis $120,000 $542,000 ?? $192,500

* 10.1  Assess Impacts and Levels of Take Joint Effort 50% 50% $150,000
* 10.2  Develop Alternatives to Take Permittees 80% 20% $37,500

9.5  Develop Preliminary Conservation Strategy and 
Alternatives
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Task Description

Permittees
or Wildlife
Agencies

Permittees/ 
Consultants

Fish and 
Wildlife 

Agencies
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Agency Budget
2007 =>

Agency Budget
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Consultant 
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2007 Consultant 
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2007 =>
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Budget
On

Going 2006 2007
2008-
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Work Task % Agency Cost Estimates

10.2.1  Develop alternatives to take as required by the ESA

10.3  Develop Plan Implementation Structure Permittees 80% 20% $62,500
10.3.1  Develop description of the org structure of the entity 
responsible for Plan implementation
10.3.2  Develop process for incorporating scientific and public review 
during implementation
10.3.3  Develop tracking and reporting process and procedures

10.3.4  Draft Implementation Structure as a chapter in the 
Conservation Plan

10.4  Develop Assurances and Changed Circumstances Joint Effort 50% 50% $92,500
10.4.1  Describe assurances requested by Permittees of Wildlife 
Agencies (e.g., no surprises, technical assistance, funding support)

10.4.2  Describe assurances requested by the Wildlife Agencies of the 
Permittees (e.g., plan implementation, funding)
10.4.3  Describe changed and unforeseen circumstances (required by 
ESA) including listing of new species, prolonged drought, severe 
decline of covered species (e.g. Delta smelt), and others

10.4.4  Develop process for making administrative changes to the 
Plan, minor or major amendments to the Plan

11.0  Economic Analysis $0 $50,000 ?? $178,750 $116,250
11.1  Preliminary Costs of Conservation Strategy Alternativ Permittees 90% 10% $112,500

11.1.1  Develop costs of alternative conservation strategies to assist in 
selecting preferred alternative

11.2  Refine Cost of Preferred Conservation Strategy Permittees 90% 10% $40,000
11.3  Preliminary Funding Strategies Permittees 90% 10% $26,250 $26,250
11.4  Refined Funding Strategies Permittees 90% 10% $0 $25,000
11.5  Draft Cost and Funding Plan Permittees 90% 10% $0 $40,000
11.6  Final Cost and Funding Plan Permittees 90% 10% $0 $25,000

11.6.1 Draft funding plan as a chapter of the Conservation Plan

12.0  Conservation Plan Preparation $196,084 $365,361 ?? $335,000 $375,000
Permittees 80% 20% $100,000

12.2  Prepare 2nd Administrative Draft Conservation Plan Permittees 80% 20% $75,000
12.3  Prepare Screen Check Public Draft Conservation Plan Permittees 80% 20% $80,000
12.4 Prepare Public Draft Conservation Plan Permittees 80% 20% $62,500
12.5  Prepare ESA Permit Applications $17,500

12.5.1  Permit applications and fees to USFWS and NMFS submitted 
with the Public Draft Conservation Plan and EIS/EIR to initiate the 
permit processing phase 

12.6  Prepare Responses to Comments on Draft Conservat Permittees 80% 20% $0 $150,000
12.7  Prepare 1st Administrative Final Conservation Plan Permittees 80% 20% $0 $100,000

12.1  Prepare 1st Administrative Draft Conservation Plan
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On
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Work Task % Agency Cost Estimates

12.8  Prepare Screen Check Final Conservation Plan Permittees 80% 20% $0 $62,500
12.9  Prepare Final Conservation Plan Permittees 80% 20% $0 $62,500

13.0  NEPA/CEQA Compliance $150,000 ?? $0 $365,000 $1,340,000
13.1  Scoping Meetings and Report Permittees 80% 20% $75,000 $0
13.2  Determine State and Federal Lead and Cooperating A Agencies 20% 80% $7,500 $0

* 13.3  Notice of Intent/Notice of Preparation Agencies 80% 20% $25,000 $0
13.4  Draft Project Description Permittees 80% 20% $57,500 $0
13.5  1st Administrative Draft EIS/EIR Permittees 80% 20% $200,000 $375,000
13.6  2nd Administrative Draft EIS/EIR Permittees 80% 20% $125,000
13.7  Screen Check Draft EIS/EIR Permittees 80% 20% $50,000

* 13.8  Public Draft EIS/EIR Agencies 80% 20% $62,500
* 13.9  Notice of Availability and Public Hearings on Draft EIS Agencies 80% 20% $6,250

13.10  Draft Responses to Comments on EIS/EIR Permittees 80% 20% $300,000
13.11  1st Administrative Final EIS/EIR Permittees 80% 20% $200,000
13.12  Screen Check Final EIS/EIR Permittees 80% 20% $50,000

* 13.13  Public Final EIS/EIR Agencies 80% 20% $62,500
* 13.14  Notice of Availability and Hearings on Final EIS/EIR Agencies 80% 20% $6,250

13.15  NEPA ROD Agencies 20% 80% $40,000
13.16  CEQA Findings Agencies 20% 80% $62,500

14.0  Implementing Agreement (IA) $150,000 ?? $235,000
14.1  1st Administrative Draft IA Joint Effort 50% 50% $62,500
14.2  2nd Administrative Draft IA Joint Effort 50% 50% $25,000
14.3  3rd Administrative Draft IA Joint Effort 50% 50% $25,000
14.4  4th Administrative Draft IA Joint Effort 50% 50% $25,000
14.5  Public Draft IA Joint Effort 50% 50% $32,500
14.6  1st Administrative Final IA Joint Effort 50% 50% $25,000
14.7  Final IA Joint Effort 50% 50% $40,000

15.0  Final ESA Compliance (NMFS and USFWS) ?? $170,000
15.1  Federal Register Notices Agencies 0% 100% $15,000
15.2  Permit Application Processing Agencies 0% 100% $25,000
15.3  Joint Biological Opinion Agencies 0% 100% $80,000
15.4  ESA Findings Agencies 0% 100% $25,000
15.5  Permit Issuance Agencies 0% 100% $25,000

16.0  Final CA Fish & Game Code Compliance (DFG) ?? $37,500
16.1  CA Fish & Game Code Findings Agencies 0% 100% $25,000
16.2  Permit Issuance Agencies 0% 100% $12,500

-- 11 of 12 -- 5/22/2007
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17.0  Other Regulatory Processes

Permittees, 
Agencies, or 
Joint Effort

TOTAL $2,449,345 $4,040,084 $0 $759,520 $2,704,700 $3,132,750
GRAND TOTAL $6,489,430 $6,596,970
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